



**TENDER FOR CIVIL & STRUCTURAL WORKS REQUIRED
FOR MAKING NATURAL GAS FIRING PROVISION IN GTG1 &
GTG2 OF CPP3 UNIT AT MRPL, MANGALURU**



Addendum 01

To

MRPL Tender No. 3200000477 dated 29.12.2020

**TENDER FOR CIVIL & STRUCTURAL WORKS REQUIRED FOR MAKING NATURAL GAS
FIRING PROVISION IN GTG1 & GTG2 OF CPP3 UNIT AT MRPL, MANGALURU**

With reference to the above tender, bidders are requested to note the following:



- 1) Technical bid format to be downloaded, filled and uploaded in the EPS portal (<https://www.tenderwizard.com/MRPL>) by bidder stands modified and replaced with the revised Technical bid format. Accordingly, bidder shall download, fill and upload the revised Technical bid format in the EPS portal.
- 2) The items, conditions, specification and stipulations of the Bidding Documents and modified to the extent indicated in

Annexure - 1: Commercial addendum

The implications of the same, elsewhere in the tender shall be taken care of appropriately by the bidders. All other terms and conditions, stipulations and specifications of tender shall remain unaltered.

Note:

Bidders shall submit copy of these documents along with the technical – commercial bid, **duly signed and stamped**, as a token of having read and understood the same.

	<p align="center">TENDER FOR CIVIL & STRUCTURAL WORKS REQUIRED FOR MAKING NATURAL GAS FIRING PROVISION IN GTG1 & GTG2 OF CPP3 UNIT AT MRPL, MANGALURU</p>	 <p align="center">L&T- Sargent & Lundy Limited, Vadodara</p>
---	--	---

Addendum 01 – Annexure 1: Commercial addendum



S. No.	Section No. / Clause No.	Original Clause	Modification/Deletion
1	Section-3, Notice Inviting Tender (NIT), Sl. No 7, page 5 of 448	Bid Closing date/Time - 18.01.2021 @ 15.00 Hrs. (IST)	Extended Bid Closing date/Time is 25.01.2021 @15:00 Hrs. (IST)
2	Section-3, Notice Inviting Tender (NIT), Sl. No 8, page 5 of 448	Date / Time of Technical Bid Opening- 18.01.2021 @ 15.30 Hrs. (IST)	Extended Date/Time of Technical Bid Opening is 25.01.2021 @15:30 Hrs. (IST)
3	Section-3, Notice Inviting Tender (NIT), Sl. No 11, page 5 of 448	Duration of Contract / Contract Period - Acceptance test of GT-1& GT-2 or 31st January 2022 whichever is earlier	Duration of Contract / Contract Period- 11 months from LOA
4	Section-8 Annexure to SCC, Annexure-I, Page 359 of 448	ANNEXURE - I to SCC-- TIME SCHEDULE	ANNEXURE- I to SCC - TIME SCHEDULE is revised as below:

ANNEXURE - I TO SCC -TIME SCHEDULE (Revised)

Contractor has to strictly adhere to the timelines of respective milestone mentioned below; In case of no adherence to the timelines of any of the milestone mentioned in Table-A for reasons not attributable to owner, **PRICE ADJUSTMENT FOR SLIPPAGE IN COMPLETION** clause shall be applicable. **The Price adjustment for slippage in completion shall be applicable for every week of delay of respective milestone.**

TIME SCHEDULE

Table -A		
S. No.	Description of Mile stone	Time of Completion
1	Completion of major civil works (NG Scrubber Skid Foundation, Filter Separator Skid foundation, Fine Filter Skids Foundations, NG Steam Heaters Foundations, GVM foundation and RCC Pipe Rack)	Within 03 Months from LOA
2	Completion of balance works (Grouting, Pavement, Pipe support and its foundations, Miscellaneous Items etc.) in all respects	Within 08 Months from LOA

	TENDER FOR CIVIL & STRUCTURAL WORKS REQUIRED FOR MAKING NATURAL GAS FIRING PROVISION IN GTG1 & GTG2 OF CPP3 UNIT AT MRPL, MANGALURU	 L&T- Sargent & Lundy Limited, Vadodara
---	--	--

Applicability of Risk Purchase Notice:

EIC/RCM/MRPL will intimate the bidder 10 days in advance based on front availability for commencement of works mentioned in below Table-B. Bidder to complete the work within mutually agreed schedule. In case of failure in execution as per agreed schedule, risk purchase notice is liable and the same work will be executed through other agency and associated cost finalized by EIC/RCM/MRPL will be recovered from the bidder.

Table-B		
S. No	Execution of Mechanical Scope of work	As per mutually agreed schedule with EIC/RCM/MRPL
1	Steam Tap-off from existing LP steam line	
2	Nitrogen Tap-off from existing Nitrogen line	
3	KOD shed dismantling and assembling works	

MAJOR MILESTONES TO ACHIEVE THE ABOVE TIME SCHEDULE (Table- A)

Table-C		
S. No.	Description of Mile stone	Time from LOA/completion Date
1	Mobilization	Within 15 days from LOA
2	Submission of Soil investigation, topography and Civil Survey reports	Within 15 days from LOA
3	Completion of Supply of material for Nitrogen & LP steam tap off which includes valves & pipes at site	Within 70 days from LOA
4	Supply of Cable trays at site	Within 03 Months from LOA
5	Duration of Contract / Contract Period	11 months from LOA

A joint plan of execution of work shall be prepared by the Contractor and EIC.

Note:

- a) Time for completion shall be reckoned from date of issue of Fax/ Letter of Acceptance, whichever is issued earlier.
- b) The time indicated for completing all works in all respects including submission of all reports as per specifications, codes, drawings and instructions of Engineer-in-Charge.
- c) It should be noted that the period of work given above includes the time required for Mobilization at site, carrying out the works as per the requirements of Contract documents, demobilization, preparation of all reports in requisite quantities as mentioned in the Bidding



**TENDER FOR CIVIL & STRUCTURAL WORKS REQUIRED
FOR MAKING NATURAL GAS FIRING PROVISION IN GTG1 &
GTG2 OF CPP3 UNIT AT MRPL, MANGALURU**



Document, rectification's, if any, rework etc., complete in all respects to the entire satisfaction of Owner/ Engineer-in-Charge and direction of Engineer-in-charge.

The Contractor shall scrupulously adhere to the Targets/Plan by deploying adequate personnel, construction equipment, tools and tackles and also by timely supply of required materials coming within his scope of supply as per Contract

(STAMP & SIGNATURE OF BIDDER)