



मंगलूर रिफाइनरी एण्ड पेट्रोकेमिकल्स लिमिटेड
MANGALORE REFINERY & PETROCHEMICALS LTD.
(ऑयल एण्ड नेचुरल गैस कॉरपोरेशन लिमिटेड की सहायक कंपनी)
(A Subsidiary of Oil and Natural Gas Corporation Ltd.)
मंगलूर Mangaluru

Addendum 02

To

MRPL Tender No. 3200000689 dated 15.08.2023

**TENDER FOR PMC SERVICES FOR AUGMENTATION OF INTEGRATED SECURITY
MANAGEMENT SYSTEM AND IMPLEMENTATION OF VEHICLE SPEED
MONITORING SYSTEM AT MRPL, MANGALURU, KARNATAKA.**

**With reference to the above tender, bidders are requested to note the
following:**

The items, conditions, specification and stipulations of the Bidding Documents and modified to the extent indicated in

i) Annexure -1 – Commercial & Technical Addendum.

The implications of the same, elsewhere in the tender shall be taken care of appropriately by the bidders. All other terms and conditions, stipulations and specifications of tender shall remain unaltered.

Note:

Bidders shall submit copy of these documents along with the technical–commercial bid, **duly signed and stamped**, as a token of having read and understood the same.

Addendum 02

Annexure-1: Replies to the Pre Bid Queries (Technical & Commercial)

SI No	BIDDING DOCUMENT		SUBJECT	BIDDER'S QUERY	OWNER'S REPLY
	PAGE NO.	CLAUSE NO.			
1	6	4.0 SALIENT FEATURES OF THE BIDDING DOCUMENT	Phase-1: Within 1 month from date of LOA Phase-2: Within 4 months from date of approval of Phase-1. Phase-3: Mechanical Completion- Within 9 months from Date of order placement on contractor. Commissioning, Acceptance test & contract Closure-Within 12 months from the Date of order placement on contractor.	Kindly clarify that overall PMC project duration is 17 months from date of issuing LOA.	Yes
2	6	4.0 SALIENT FEATURES OF THE BIDDING DOCUMENT	Phase-1: Within 1 month from date of LOA Phase-2: Within 4 months from date of approval of Phase-1. Phase-3: Mechanical Completion- Within 9 months from Date of order placement on contractor. Commissioning, Acceptance test & contract Closure-Within 12 months from the Date of order placement on contractor.	We assume that in case order placement to the Contractor is delayed beyond Phase-2 duration (4 months) then additional amount for the PMC activity can be claimed to MRPL. Please confirm.	Follow as per tender
3	84	ARTICLE -9 (INSURANCE)	CONSULTANT FURNISHED INSURANCE	Please advise where to add Insurance cost in the Form SP-0	Quote as per Tender, mentioned in Notes SI No 4 to Form SP 0 of price schedule.

SI No	BIDDING DOCUMENT		SUBJECT	BIDDER'S QUERY	OWNER'S REPLY
	PAGE NO.	CLAUSE NO.			
4	111	4.0 Construction Management	CONSULTANT shall assist MRPL in answering all queries from various auditing agencies Government Audit / Vigilance and statutory bodies, etc. This assistance shall be provided upto 2 years after mechanical completion of the facilities covered in this contract. Beyond this period CONSULTANT shall provide its services on mutually agreed per diem rate basis.	<p>PMC may have difficulty in providing support to MRPL for 2 more years after contract is completed.</p> <p>We suggest that either 1). MRPL to pay to PMC for the time spent to assist MRPL as per per-diem specified in Form SP-1 or 2). please remove this clause.</p>	As per tender.
5	193	SECTION - VIII	48.0 MANPOWER EMPLOYED BY TENDERER :	We request you to specify minimum number staff to be proposed for the PMC activity.	Vendor has to calculate the required resources to carry out PMC activities for smooth execution of the project as per scope