

MRPL BLOCK at Ladygoschen Hospital Mangalore

Project :
VIEW OF PROPOSED LADY GOSCHEN-MRPL HOSPITAL BUILDING
AT MANGALORE.

Project Consultants :
KNV PROJECT'S Pvt. Ltd.
New Delhi

Architect
PRABHAT GURTA



Initial stage of the hospital



Initial stage of the hospital



Initial stage of the hospital



The Humble Beginning



First Order - - 06-09-2012
Appointment of PMC- - 26-10-2012
Technical Sanction - - 19-12-2012
Notice to Proceed to SKS- 09-02-2013



Start of excavation 11-02-13



Foundation Laying Ceremony on 18th March 2013



**Government Ladygoshen
Hospital, Mangalore**



**ONGC - MRPL Block
Foundation Stone Laying
Ceremony**

**TIME : 10 am, DATE : 18-03-2013
VENUE : Govt. Ladygoshen Hospital, Mangalore**



Warm Welcome to Esteemed Dignitaries From

Co-ordinating Agency

**Dakshina Kannada
Nirmithi Kendra**

**NITK Campus, Srinivas Nagar,
Surathkal, Mangalore. Ph: 0824-2476727
dknirmithi@yahoo.com**



Contractors

**ಇಗ್ಗೆ ಕ್ರಾಂತಿಶಿಲ್ಪ
Shelters Pvt. Ltd.
ISO 2009 Company**

**#59, 'Sri Krishna Sudha'
Off. Basavanagudi Main Road
Gandhibazaar, Bangalore
Ph: 080-26673373
email: skshelters@gmail.com**



“ಸರ್ಕಾರಿ ಲೇಡಿಗೊಶನ್ ಆಸ್ಪತ್ರೆ ಮಂಗಳೂರು”



ಶಂಕು ಸ್ಥಾಪನಾ ಸಮಾರಂಭಕ್ಕೆ ಆರಮ್ಭಿಸುವ



ಮನ್ಯಾನ್ವಯಿ ಪ್ರೊ ಎಂ. ಎಲ್.ವೆಂಕಟೇಶ್
ಪ್ರತಿಷ್ಠಾಪಕ ನಿರ್ದೇಶಕರು, ಆರೋಗ್ಯ ಸಂರಕ್ಷಣೆ ಮತ್ತು ಸುಸ್ಥಿರತೆ ಇಲಾಖೆ, ಮಂಗಳೂರು



ಮನ್ಯಾನ್ವಯಿ ಪ್ರೊ ಎಂ. ಎಲ್.ವೆಂಕಟೇಶ್
ಮುಖ್ಯ ನಿರ್ದೇಶಕರು, ಆರೋಗ್ಯ ಸಂರಕ್ಷಣೆ ಮತ್ತು ಸುಸ್ಥಿರತೆ ಇಲಾಖೆ, ಮಂಗಳೂರು

ಮನ್ಯಾನ್ವಯಿ ಪ್ರೊ ಎಂ. ಎಲ್.ವೆಂಕಟೇಶ್, ಮಂಗಳೂರು ಮತ್ತು ಮನ್ಯಾನ್ವಯಿ ಪ್ರೊ ಎಂ. ಎಲ್.ವೆಂಕಟೇಶ್, ಮಂಗಳೂರು

ಮನ್ಯಾನ್ವಯಿ ಪ್ರೊ ಎಂ. ಎಲ್.ವೆಂಕಟೇಶ್, ಮಂಗಳೂರು ಮತ್ತು ಮನ್ಯಾನ್ವಯಿ ಪ್ರೊ ಎಂ. ಎಲ್.ವೆಂಕಟೇಶ್, ಮಂಗಳೂರು

ಮಂಗಳೂರು ಸರ್ಕಾರಿ ಆಸ್ಪತ್ರೆ

ಮನ್ಯಾನ್ವಯಿ ಪ್ರೊ ಎಂ. ಎಲ್.ವೆಂಕಟೇಶ್ ಮತ್ತು ಮನ್ಯಾನ್ವಯಿ ಪ್ರೊ ಎಂ. ಎಲ್.ವೆಂಕಟೇಶ್
ಮಂಗಳೂರು ಸರ್ಕಾರಿ ಆಸ್ಪತ್ರೆ



Foundation Laying Ceremony



Progressing Step by step





Regular review of progress
by
District Administration
Elected representatives
MRPL Officials

Before passing the bills and ahead of
taking major decisions

Progress as on 10-10-2014

South-West Side

LEVEL - 6TH slab in progress





Last
Month

08/07/2014 11:36

This
Month



Ramp Portion

LEVEL 6TH SLAB IN
PROGRESS



09/07/2014 15:33

Eastern Side



**Level 6th SLAB, 3/4th
completed**



Level **6th** slab in
Progress

North Side

Level **6th** slab in
Progress

